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RECOMMENDATION: 
 
The California Transportation Commission’s (Commission) guidelines for the Traffic Congestion 
Relief Program (TCRP) require that each lead applicant agency submit the status of progress and 
expenditures for each project through a bi-annual progress report.  The following provides a 
summary and analysis of the results of the April 2006 bi-annual progress report.  The Department 
recommends that the Commission accept this report. 
 
SUMMARY: 
 
As of April 30, 2006, a total $2.447 billion has been allocated to TCRP projects with $1.552 billion 
in reported expenditures. 
 
In Fiscal Year  (FY) 2005-06, the TCRP received $678 million of revenue from Proposition 42 
funds.  Tribal gaming bond funds were also included in the FY 2005-06 Budget.  However, these 
revenues have not been received due to legal challenges, and the timing and amount of these 
revenues remains uncertain.   
 
As TCRP project allocation needs for FY 2005-06 exceeded the $678 million received from 
Proposition 42 it was necessary to prioritize allocations.  In July 2005, the California Department of 
Transportation (Department) recommended, and the Commission adopted, the TCRP Allocation 
Plan and Criteria. By October, all $678 million had been allocated in accordance with the Allocation 
Plan and Criteria. 

 
The Governor’s FY 2006-07 Budget Proposal released in January 2006 included the transfer of 
Proposition 42 funding, with $678 million to be made available for allocation to TCRP projects. At 
the March 2006 meeting, the Commission resumed allocations to TCRP projects  
 
To date, the Commission has allocated $375 million against the $678 million in funding proposed 
for FY 2006-07, with another $31 million reserved for reimbursement of TCRP projects with an 
approved AB 1335 Letter of No Prejudice (LONP) scheduled for completion in FY 2006-07. 
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Therefore, including project allocation savings of $5.5 million, approximately $277 million of 
currently remains available for the Commission to approve for allocations. 
 
The outlook for future revenues for the TCRP remains unsettled.  While the transfer of Proposition 
42 funding for FY 2006-07 is almost certainly assured, some risk exists for both the loan repayments 
and the FY 2007-08 Proposition 42 fund transfer.  Additionally, while the budget also includes 
Tribal gaming funds, legal challenges keep the timing and amount of these revenues uncertain.   
 
The November 2006 Ballot includes Senate Constitutional Amendment (SCA) 7.   
SCA 7 essentially provides for a “Fire Wall” for future Proposition 42 fund transfers. Additionally, it 
provides a mechanism and schedule for outstanding loan repayments.   
 
PRIOR AND CURRENT YEAR REVENUES AND FY 2006-07 ALLOCATION NEEDS: 
 
TCRP projects are designated in legislation to receive a total of $4.909 billion from the State’s 
General Fund and Proposition 42 funds.  Through FY 2005-06, $2.081 billion had been appropriated 
to the Traffic Congestion Relief Fund (TCRF).  The FY 2005-06 State Budget included $968 million 
in new funding.  The funding included $678 million from Proposition 42 and $290 million from 
potential Tribal gaming bond funds.  However, due to legal challenges associated with the Tribal 
gaming bonds, the timing and amount of receipt of these revenues is uncertain.   
 
As TCRP project allocation needs for FY 2005-06 were greater than revenue received ($678 million 
from Proposition 42), the Department recommended, and the Commission approved, the TCRP 
Allocation Plan and Criteria. The Commission allocated the entire $678 million by October 2005 as 
shown below: 
 

• Ensure existing TCRP project allocations are funded - $79 million. 
• Reimburse completed TCRP projects that have an approved AB 1335 Letter of No 

Prejudice (LONP) - $116 million. 
• Allocate Phase 4 funding for TCRP projects that can have a FY 2005-06 construction 

or procurement contract executed within six months of the allocation - $483 million. 
 
Summary of the Ad Hoc Committee: 
 
Contained within the December 2005 bi-annual report, was the recommendation that the 
Department, in conjunction with the Commission, convene an ad hoc committee after January 1, 
2006 to review the future TCRP allocation needs.  The goal of the ad hoc committee was to develop 
an allocation plan for the use of Tribal gaming funds and/or FY 2006-07 Proposition 42 revenues 
should these funds become available. 
 
The Governor’s FY 2006-07 Budget Proposal, released in January, included the transfer of  $678 
million in Proposition 42 funding.  As a result, utilizing input from the ad hoc committee, the 
Department recommended that the Commission to take a more “aggressive” stance and resume 
allocations against the amount proposed in the FY 2006-07 Budget Proposal.  At the March 2006 
meeting, the Commission agreed and resumed allocations to TCRP projects.   
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Project Allocation Savings: 
 
At the April 2006 Commission meeting, an additional $5.5 million in project savings was identified 
and made available for re-allocation by the Commission.  The savings is from Project #32.8, the 
North Coast Railroad Authority (NCRA) fund repayment of federal loan obligations.  The NCRA 
federal loan obligation was forgiven as part of SAFTEA-LU transportation reauthorization bill. 
 
Combining this additional savings with the projected FY 2006-07 Proposition 42 funds provided 
$683 million in allocation capacity for FY 2006-07.  Subtracting the $375 million in allocations 
made to date by the Commission and $31 million needed to reimburse projects with an approved 
LONP that will be completed in FY 2006-07, $277 million currently remains available for 
allocations. 
 
APRIL 2006 TCRP PROGRESS REPORT: 
 
The Department has reviewed and analyzed project information as supplied by the applicant 
agencies via the April 2006 bi-annual progress report.  The results are presented in the remainder of 
this report, including a comparison of future revenues and allocation projections, a summary of 
financial management tools available to implement the program, and a status of projects that have 
received their full allocation of funds available from the TCRF. 
 
 
Future Revenues and Allocation Needs: 
 
TCRP lead agencies provided estimated dates when project components would be ready for an 
allocation of funds.  A multi-year detailed listing of allocation needs is included in Attachment #1.  
The following summarizes the TCRP allocation needs for FY 2006-07 (in order of priority): 

 
• Reimburse approved LONPs for projects scheduled for completion in FY 2006-07 - 

$31 million. 
• Projects ready to go to construction in FY 2006-07 - $271 million.  
• Pre-construction phases ready in FY 2006-07 for projects jointly funded with STIP 

funds - $129 million. 
• Non-STIP funded pre-construction phases ready in FY 2006-07 - $509 million. 
 

These projected needs are greater than the remaining $277 million available in FY 2006-07 
Proposition 42 funds.  However, the Governor is proposing an additional $410 million in TCRP 
revenue in the May Revise of the FY 2006-07 Budget.  This revenue is to prepay a portion of the 
Deferred Transportation Investment Fund (DTIF) payment for the suspension of FY 2004-05 
Proposition 42 funds.  Under existing statutes, these funds are due to be repaid in FY 2007-08.   
 
Furthermore, the May Revise assumes that the $290 million in additional funding capacity will be 
realized from the Tribal gaming bond funds.   
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Therefore, should the May Revise be approved as written, a total of $1.378 billion in TCRP revenue 
will be available for allocation.  Table 1 illustrates the allocation capacity by showing the future 
allocation need for TCRP projects in relation to the amount of available revenue projected for FY 
2006-07, the course of the next three fiscal years, and beyond.   
 
 TABLE 1 
         ($ x 1 million) FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 Beyond 

Revenue: 

Proposition 42  $678 $602 $0 $0 $0 

TDIF $410 $268 $581 $0 $0

Tribal Gaming $290 $0 $0 $0 $0

Total Revenue $1378 $870 $581 $0 $0

Allocations:      
Early Allocation for 

FY 2006-07  $375 $0 $0 $0 $0 
LONP 

Reimbursement  $31 $182 $170  $26  $167 

Construction   $271 $394 $108  $109 $71 

Pre-Construction    $638 $117 $72  $56 $42 

Total Allocations $1315 $693 $350 $191 $280
Remaining Annual 
Allocation Capacity   $63 $240  $471  $280 $0 

Note: The provisions in SCA 7 could significantly alter the revenue stream and allocation capacity 
shown in Table 1.  
 
Should all the additional revenues proposed in the May Revise be realized, there is sufficient funding 
to meet the projected allocation needs for the remainder of the TCRP (utilizing the modified accrual 
basis as illustrated above).  However, if Tribal gaming funds do not come in or the prepayment of the 
TDIF is reduced or abandoned, then revenues for FY 2006-07 will be insufficient to meet the projected 
allocation needs.  Likewise, allocation capacity could be affected in future years if Proposition 42 is 
suspended in FY 2007-08 or the loan repayment schedule is changed.  Obviously, some risk exists, 
and the Department recommends that the Commission continue to approve allocations only up to the 
amount of secured revenue on an annual basis. 
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FINANCIAL MANAGEMENT TOOLS 
 
A number of financial management tools are available to the Commission and TCRP lead and 
implementing agencies to maintain progress on projects when funds are insufficient to support 
allocations of new funds from the TCRF.  These tools are summarized in the following sections of 
this report. 
 
 
AB 1335 Letter of No Prejudice (LONP): 
 
Government Code Section 14556.33, established by Chapter 908 (AB1335) of the Statutes of 2001, 
allows regional and local agencies to apply to the Commission for a LONP for the project. If 
approved by the Commission, the LONP allows the regional or local entity to expend its own funds 
for any component of the transportation project.  The agency will be reimbursed for its expenditure 
of funds upon allocation by the Commission when sufficient funds are available in the TCRF to 
make the allocation.   
 
To date, the Commission has approved LONPs for 26 TCRP projects and has allocated $116 million 
to reimburse completed TCRP projects or completed phases of work that have an approved LONP.  
A total of $576 million remains to be reimbursed for ongoing TCRP projects with approved LONPs. 
 
Per Government Code, Section 14556.33.e (added by SB 66), the Commission, in conjunction with 
the Department, has reviewed and revised the LONP guidelines.  The revised LONP guidelines have 
been incorporated into the Revised TCRP Guidelines as adopted at the April 2006 Commission 
meeting.   
 
Attachment #2 contains a list of LONPs approved by the Commission to date along with 
the schedule for completion and reimbursement of the project components under the 
approved LONP. 
 
Lapsing TCRP Funds: 
 
Section 3.3 of the TCRP Guidelines states that allocated TCRP funds are available for expenditure 
and reimbursement for up to five years after the date of the allocation. 
 
Initial allocations of TCRP funds were made beginning in September of 2000, and the unspent 
portions of those allocations began to lapse beginning in September of 2005.  Projects ready to 
continue will be at risk of further delays and incurring higher costs if these allocations set to lapse 
are not reallocated.  Alternatively, TCRP funds allocated to projects not ready to proceed can be 
allowed to lapse with the intention to be reallocated at a future time when justified. 
 
To date, the Commission has approved reallocation requests totaling $52 million for 17 TCRP 
projects that have provided satisfactory justification and evidence that extending the allocated TCRP 
funds was merited.  Conversely, 11 project allocations were allowed to lapse, providing $3 million in 
additional TCRP funds for Phase 4 – Construction allocation requests approved at the September 
2005 Commission meeting. 
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OVERALL STATUS OF TCRP PROJECTS 
 
The TCRP was approved with 141 projects designated in legislation (SB 1662) to be implemented.  
Given the complexity of scope, some of these projects were administratively divided into “sub-
projects” in order to more effectively deal with implementation, bringing the total number of 
transportation projects the TCRP manages to 200. 
 
Delivery Status: 
 
Of the 200 TCRP projects: 

• 43 of are completed.   
• 38 are currently under construction.  
• 10 have delivered a completed segment.   
• 11 have completely expended allocated TCRP funds, and the project is ongoing 

utilizing other funding.  
 
Attachment #3 provides a detailed project listing. 
  
Funding Status: 
 
Of the 200 TCRP projects: 

• 133 are fully funded 
• 67 require additional funding (funding sources could include local, federal, private, new bond 

funding, etc.) 
 

A total of 91 of the 200 TCRP projects have received allocated funds up to the amount authorized in 
the original TCRP legislation. 

 
The 2006 STIP Adoption: 
 
In April, the Commission adopted the 2006 State Transportation Implementation Program (STIP).  
The 2006 STIP carried over 57 projects from the 2004 STIP, and added one project, that have both 
TCRP and STIP funding.  Thirty-six of these projects are fully funded and 21 of the projects require 
additional funds to be identified by lead applicant agencies. 

 
In terms of schedule for the 57 projects: 

•   5 projects were advanced in STIP programmed FY 
• 32 projects had no change in STIP programmed FY 
• 20 projects had a delay in STIP programmed FY 

 
The availability of TCRP funds may allow agencies to maintain current delivery schedules for those 
projects that suffered a delay in the event that STIP resources become available early.   
Attachment #4 contains a listing of the 58 projects with TCRP and STIP funding. 
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The Future of TCRP: 
 
TCRP projects are included in a number of ongoing efforts that may affect transportation planning 
and priorities.  The Governor’s Strategic Growth Plan, including the Goods Movement Action Plan, 
Public Private Partnerships, and other bond measures may lead to the full funding of TCRP projects, 
thus enabling the benefits of the TCRP to be fully and finally realized. 



Traffic Congestion Relief Program
Future Allocation Needs by Fiscal Year and Component

($ x 1,000)

Reference No.:3.8
June 7-8, 2006

Attachment No. 1
Page 1

District County TCRP # Title Type
Existing 

Allocations 2006-07 2007-08 2008-09 2009-10 2010-11 Beyond R/W CON PA&ED PS&E
4 ALA 1.1 BART to San Jose; Fremont to Warm Springs Extension Mass Transit $54,115 57,318$        57,318$        
4 SCL 1.2 Bart to San Jose Mass Transit $45,000 398,567$      246,327$      7,240$          145,000$      
4 ALA 2 Alternate Project; Aquire rail line for BART to San Jose Mass Transit 35,000$        35,000$        
4 ALA 4 Sunol Grade HOV Corridor- Northbound Capital Outlay $1,400 58,600$        100$             57,100$        1,400$          
4 SCL 7.2 CalTrain to Gilroy Mass Transit 27,730$        27,730$        
4 ALA 11 SF Bay Southern Xing; feasibility & financial studies Mass Transit $3,119 1,881$          1,881$          
4 CC 12.1 Route 4 Study Mass Transit $2,000 5,000$          5,000$          
4 CC 12.2 Hercules Train Station Project Rail $100 350$             350$             350$             350$             
4 ALA 12.3 I-580 Livermore Corridor studies and improvements Plan $2,300 1,600$          3,100$          1,000$          3,100$          600$             
5 MON 14 Pajaro Yard and Rail Station Improvements Mass Transit $1,000 19,000$        9,742$          9,258$          
4 CC 16.2 SR-4 East Widening from Loveridge to Somersville Capital Outlay 14,000$        14,000$        
4 MRN 18 Route 101 Novato Narrows Freeway Upgrade Capital Outlay $7,200 13,800$        13,800$        
4 SF 19 Bay Area Water Transit System Mass Transit $150 200$             1,650$          1,650$          200$             
4 SF 22 Doyle Drive Replacement Capital Outlay $3,000 6,000$          6,000$          
4 SM 23 Poplar, 25th, Linden Grade Separations Mass Transit $1,000 11,000$        11,000$        
4 ALA 26 Livermore Valley Siding Mass Transit 1,000$          1,000$          
4 CC 27.2 Vasco Road ACE Parking Mass Transit $1,796 1,204$          1,204$          
4 CC 28 BART Richmond Station Additional Parking Mass Transit $680 4,320$          4,320$          
4 MRN 30 Implementation of commuter rail passenger service Mass Transit $7,700 29,300$        6,600$          1,200$          21,500$        
4 ALA 31 Route 580 eastbound HOV Lane Project Capital Outlay $7,000 12,000$        12,000$        
1 HUM 32.3 NCRA; completion of rail line from Willits to Arcata Mass Transit $400 100$             500$             500$             100$             
1 HUM 32.4 NCRA; upgrade rail line to class II or III standards. Mass Transit $751 4,249$          4,249$          
1 HUM 32.5 NCRA; environmental remediation projects. Mass Transit $1,435 2,365$          300$             2,365$          300$             
1 HUM 32.7 NCRA; local match funds Mass Transit 1,800$          1,500$          150$             150$             
1 HUM 32.9 NCRA; long term stabilization. Mass Transit 26,000$        5,000$          21,000$        5,000$          5,000$          
7 LA 36 Los Angeles Eastside Transit Extension Mass Transit $45,000 24,086$        24,086$        
7 LA 38.2 North-South Bus Transit Project Mass Transit $2,000 13,000$        70,000$        15,000$        15,000$        70,000$        3,000$          10,000$        
7 LA 39 Route 405; add northbound HOV over Sepulveda Pass Capital Outlay $15,000 30,000$        45,000$        30,000$        15,000$        30,000$        
7 LA 40 Route 10; add HOV lanes Capital Outlay $28,149 61,851$        61,851$        
7 LA 41.2 HOV Lanes on Rte 5 from Rte 170 to Rte 118 Capital Outlay $9,825 30,426$        20,648$        9,778$          
7 LA 42.1 I 5 Widening - Orange County Line to Route 605 Capital Outlay $6,000 47,000$        56,000$        42,000$        56,000$        5,000$          
7 LA 42.2 Rte 5; widen Santa Ana Fwy to 10 lanes (SEG B) Capital Outlay 8,000$          8,000$          
7 LA 42.3 Route 5; widen Santa Ana Fwy to 10 lanes (SEG C) Capital Outlay 8,000$          8,000$          
7 LA 43 Orange County to Rte 605 - Interchange Capital Outlay $290 70,710$        70,710$        
7 LA 46 Route 1; reconstruct intersection at Route 107 Capital Outlay $700 1,300$          1,300$          
7 VEN 47 Route 101; California Street off-ramp in Ventura County. Capital Outlay $606 1,020$          13,374$        3,000$          10,374$        120$             900$             
7 LA 49.2 Hollywood Intermodal Transportation Center; Facility Mass Transit 5,150$          2,000$          5,000$          2,000$          150$             
7 LA 50 Rte 71 Expwy to Fwy Conversion (Rte 10 to Rte 60) Capital Outlay $4,405 25,595$        17,000$        1,200$          7,395$          
7 LA 51 NB Route 405/101 Connector Gap Closure Capital Outlay $8,200 11,010$        11,010$        
7 LA 52 Rte 405;  add HOV & auxiliary lanes Capital Outlay 15,352$        15,352$        
7 LA 54.3 Alameda Corridor East; Pico Rivera Local Assistance $16,200 3,500$          3,500$          
8 SBD 55.1 Alameda Corridor East; Colton - Ramona Local Assistance $4,540 3,000$          11,260$        3,000$          11,260$        
8 SBD 55.2 Alameda Corridor East;  Ontario Local Assistance $700 4,400$          29,078$        100$             29,078$        4,300$          
8 SBD 55.3 Alameda Corridor East;  SANBAG Local Assistance $8,610 25,450$        7,963$          33,413$        
8 SBD 57 Route 215; add HOV lanes Capital Outlay 25,000$        25,000$        
8 SBD 59 Route 10; Live Oak Canyon Interchange Capital Outlay $2,868 7,882$          330$             7,552$          
8 RIV 61 Route 10; reconstruct Apache Trail Interchange Capital Outlay $1,222 678$             3,800$          24,300$        1,800$          24,300$        678$             2,000$          
8 RIV 62 Route 91 HOV Lanes Capital Outlay $3,700 16,300$        16,300$        
8 RIV 64.2 Route 91 Auxiliary Lane Capital Outlay 5,000$          5,000$          
11 SD 74.1 Pacific Surfliner; double track Rail $500 9,300$          9,240$          20$               40$               

Project Totals by ComponantProject Totals by Fiscal Year

Note: Total for Existing Allocations excludes allocations to projects not included in this list.
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11 SD 74.3 Pacific Surfliner; Maintenance Yard Rail 28,769$        28,769$        
11 SD 77 Route 94; add capacity Capital Outlay $4,000 6,000$          10,000$        4,000$          6,000$          6,000$          
11 SD 80 Mid-Coast Balboa LRT Extension Mass Transit $1,300 8,700$          8,700$          
11 SD 82.2 Rtes 5/805; reconst. & widen Fwy IC Capital Outlay 6,000$          6,000$          
11 SD 85 Route 56; align freeway Capital Outlay $21,570 3,430$          3,430$          
11 SD 87.2 Routes 94/125; build freeway connector ramps Capital Outlay $1,551 536$             31,503$        25,629$        27,803$        25,629$        536$             3,700$          
11 SD 88.1 Route 5; realign freeway Capital Outlay $300 7,000$          2,400$          2,400$          7,000$          
6 FRE 89 Route 99; improve Shaw Avenue Interchange Capital Outlay $830 770$             3400 1,400$          770$             2,000$          
6 FRE 91 Route 180 - Clovis Ave to Temperance Ave Capital Outlay $12,561 7,439$          7,439$          
6 FRE 92 San Joaquin Corridor; improve track & signals Rail 10,000$        10,000$        
6 FRE 94 Route 43; widen expressway Capital Outlay $525 4,475$          4,475$          
6 FRE 95 Route 41; auxiliary lane and improve ramps Capital Outlay $1,930 8,070$          8,070$          
6 FRE 97.1 Operational Improvements on Shaw Ave Local Assistance $1,385 215$             215$             
6 FRE 97.2 Operational Improvements on streets near CSU, Fresno Local Assistance $5,188 398$             398$             
6 FRE 98 Peach Avenue; widen to four-lane Local Assistance $650 2,300$          7,050$          2,300$          7,050$          
10 SJ 99.2 Capacity Improvements Rail 12,000$        12,000$        
5 SB 102.3 Route 101 access; Advanced Traffic Corridor System Local Assistance $82 950$             950$             
6 KER 103 Route 99; improve interchange Capital Outlay $1,900 6,100$          6,100$          
10 MER 104 Arboleda Road Freeway Capital Outlay $4,413 587$             587$             
10 MER 105 Freeway Upgrade & Plainsburg Road I/C Capital Outlay $2,800 2,200$          2,200$          
10 MER 106 Campus Parkway Local Assistance 23,000$        5,227$          17,373$        400$             
10 SJ 108 Rte 5; add NB lane to fwy thru Mossdale "Y" Capital Outlay $761 6,239$          6,239$          
10 STA 109 Route 132 Expressway Capital Outlay $608 1,859$          1,143$          8,390$          1,859$          8,390$          1,143$          
10 STA 110 SR-132 West Widening Capital Outlay $453 1,547$          1,547$          
6 KIN 111 Route 198 Expressway, Rte 43 to Rte 99 Capital Outlay $853 13,147$        13,147$        
6 KIN 112 Jersey Avenue; widen from 17th Street to 18th Street Local Assistance 1,500$          1,500$          
6 KER 113 Route 46 expressway Capital Outlay $300 29,700$        4,920$          24,780$        
6 KER 114 Route 65; passing lanes & intersection improvement Capital Outlay $376 2,125$          9,499$          827$             9,499$          1,298$          
3 SAC 115 South Sacramento Light Rail Project-Phase 2 Ext Mass Transit $7,000 63,000$        63,000$        
3 SAC 118 Sacramento Emergency Clean Air/Trans. Plan (SECAT) Local Assistance $55,500 10,500$        10,500$        
6 KER 122 Expressway - Kern County line to Rte 190 Capital Outlay $2,200 1,300$          1,300$          
3 SAC 126 Route 50/Watt Avenue interchange Capital Outlay $720 1,080$          5,200$          5,200$          1,080$          
2 SHA 128 Airport Road; reconstruction and improvement Local Assistance $197 2803 225$             2,578$          
8 SBD 129 Route 62; utility undergrounding Capital Outlay $150 355$             2,695$          115$             2,695$          240$             
6 TUL 140 Goeshin Pedistrian Overcrossing $851 283$             283$             
4 ALA 141 Union City - Pedestrian Bridge over UP rail lines. Mass Transit $120 1,880$          1,880$          
8 RIV 146 Construction of Palm Avenue Interchange. Capital Outlay 2,050$          7,950$          2,050$          7,950$          
11 IMP 148.1 Widen State Route 98 Capital Outlay $2,500 6,400$          5,400$          1,000$          
5 SCR 150 Renovation or rehabilitation of Santa Cruz Metro Center. Mass Transit $200 800$             800$             
4 NAP 157 Jamieson Canyon Capital Outlay $4,100 2,900$          2,900$          
7 LA 158.2 Remodel the intersection Local Assistance $680 595$             595$             

TOTALS 437,215$      909,651$      510,910$      180,304$      164,695$      40,070$        72,299$        571,403$      952,796$      61,130$        292,601$      

Note: Total for Existing Allocations excludes allocations to projects not included in this list.
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District County TCRP # Title  Type 
 LONP Fund 

Source 
Approved 

LONP
Phase LONP 

Approved

Allocated 
Amount for 

LONP 
Liquidation 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11

4 SCL/AL
A

1.2 BART to San Jose; extend BART from Warm springs 
to Downtown San Jose 

Mass Transit 170,000$       Design 170,000$      

4 SCL 7.2 CalTrain to Gilroy Mass Transit Measure A 5,270$           Env, Design, 
ROW 

5,270$          

4 CC 12.2 Hercules Train Station Project Rail Local 
Redevelopment 
Funds

2,200$           Env, Design 2,200$          

4 SF 22 Doyle Drive Replacement Capital Outlay Prop K 6,000$           Design 6,000$          

4 SM 23 CalTrain Peninsula Corridor Grade Seperations Mass Transit Measure A 3,000$           Design 3,000$          

4 ALA 27.1 Vasco Road Safety Improvements Mass Transit Federal and Local 6,350$           ROW 6,350$          
4 ALA 27.3 Vasco Rd Safety & Transit Enhancement - Valley Center Mass Transit Local Sales Tax 980$             Constr 980$                 

4 ALA 31 Route 580; construct EB & WB HOV lanes Capital Outlay Regional Measure 
2

6,000$           Design   6,000$          

7 LA 33 Bus Transit; acquire low-emission buses Mass Transit MTA local and 
regional federal 

150,000$      Procurement 150,000$      

7 LA 36 Los Angeles Eastside Transit Extension Mass Transit  Prop A & C, 
CMAQ, 5309 

166,914$      Constr 166,914$      

7 LA 37.2 Los Angeles Mid-City Transit Improvements Mass Transit Local Prop C 25% 
Funds

14,000$        Env 14,000$        

7 LA 37.2 Los Angeles Mid-City Transit Improvements Mass Transit Prop C 16,700$        Design 16,700$        

7 LA 38.1 East-West Bus Rapid Transit System Mass Transit Local Prop C 98,000$        Constr 98,000$         
7 LA 51 Rte 101/405; add aux lane & widen ramp thru fwy IC 

in Sherman Oaks
Capital Outlay 1,790$           Constr 1,790$          

7 LA 52 HOV & aux lanes, Waterford-Rt 10 Capital Outlay 9,648$           Constr 9,648$          
7 LA 53 Automated Signal Corridors Local Assistance 500$              Constr 500$             
8 SBD 58 Route 10; widen freeway to eight-lanes Capital Outlay Measure I 5,704$          Constr 5,704$          

SBD 59 Route 10; Live Oak Canyon Interchange Capital Outlay 250$              Design 250$             
8 RIV 63 Route 60; add seven miles of HOV lanes Capital Outlay CMAQ 21,000$        Constr 21,000$        

11 SD 74.5 Pacific Surfliner - Encinitas Passing Track Rail NCTD Capital 
Reserve Funds

3,288$          Constr 1,635$           

11 SD 74.6 Pacific Surfliner - Leucadia Blvd. Grade Separation Rail General Funds 
from City of 
Encinitas

200$             Env 200$             

11 SD 74.7 Pacific Surfliner - Encinitas Grade-Separated Crossing Rail General Funds 
from City of 
Encinitas

1,248$          Env 298$             950$             

6 FRE 97.2 Operational Improvements on streets near CSU, Fresno Local Assistance University Funds 714$             Design, ROW 714$             

3 SAC 135 Rt 99/Sheldon Road Interchange Capital Outlay Measure A 3,000$           Design 3,000$          
7 LA 152 Pasadena Gold Line transit-oriented development Mass Transit Private Developer 692$             Constr 692$              
7 LA 153 Pasadena Blue Line utility relocation Mass Transit Private Developer 550$             Constr 550$              

Totals 115,857$      498$             31,234$        181,494$      170,000$      26,348$        166,914$      
Total LONPs approved to date: 26

LONPs Approved  GRAND TOTAL 576,488$            
LONPs Liquidated Grand Total: 115,857$             

LONP Repayment by Fiscal Year
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District County TCRP # Title Completed Projects
Projects Under 
Construction Segment Delivered

TCRF Fully 
Expended 

4 SCL 3 Route 101; widen freeway from four to eight lanes-Bernal Road to Burnett Avenue. x
4 SCL 5 Route 101; add northbound lane to freeway through San Jose, Route 87 to Trimble Road. x x
4 SCL 6 Route 262; major investment study, Route 680 to Route 880 near Warm Springs. x
4 SCL 7.1 CalTrain; expand service to Gilroy. x
4 SCL 8 Route 880; reconstruct Coleman Avenue Interchange near San Jose Airport. x x

4 ALA/SCL 9.1
Capitol Corridor; improve intercity rail line between Oakland and San Jose. Harder Road Overcrossing Project

x
4 ALA 9.2 Capitol Corridor; Emeryville Station track and platform improvements x
4 ALA/SCL 9.4 Capitol Corridor; Oakland to San Jose intercity track improvements. x x
4 Bay Area 10 Regional Express Bus; acquire low-emission buses.  In nine counties. x
4 Bay Area 11 San Francisco Bay Southern Crossing; complete feasibility and financial studies for new San Francisco Bay x

4 Bay Area 13
CalTrain Peninsula Corridor; acquire rolling stock, add passing tracks, and construct pedestrian access structure 
at stations. x

4 CC 16.1 Route 4; widen freeway to eight lanes from Railroad through Loveridge Road. x x
4 MRN 17 Route 101; add reversible HOV lane through San Rafael. x x
4 SF 20.1 San Francisco Muni Third Street Light Rail. Initial Operating Segment x
4 SF 21 San Francisco Muni Ocean Avenue Light Rail. x
4 SOL 24 Vallejo Baylink Ferry; expand Baylink Vallejo-San Francisco service. x
4 SOL 25.1 I-80/I-680/Route 12 Interchange in Fairfield Major Investment Study/Corridor Study. x
4 ALA/CC 27.3 Vasco Road Safety & Transit Enhancement Project-Parking Structure for VC Project. x
4 ALA/CC 29 AC Transit; buy two fuel cell buses and fueling facility for demonstration project. x
1 HUM 32.1 North Coast Railroad; repair and upgrade track.  Subparagraph (a)(2) defray administrative costs. x

1 HUM 32.2
North Coast Railroad; repair and upgrade track.  Sub-paragraph (b) completion of rail line from Lombard to 
Willits. x

1 HUM 32.6 North Coast Railroad; repair and upgrade track.  Sub-paragraph (f) debt reduction. x

1 HUM 32.8
North Coast Railroad; repair and upgrade track.  Sub-paragraph (h) fund repayment of federal loan obligations (Q-
fund). x

7 LA 33 Bus Transit-Acquire low-emision buses for LA county MTA bus serv.  x
7 LA 34 Blue Line to Los Angeles; new rail line Pasadena to Los Angeles. x
7 LA 35.2 Pac Surf, triple track & Union Station (Triple Track BNSF line) x
7 LA 35.3 Pacific Surfliner; fifth lead track at Los Angeles Union Station. x
7 LA 36 Los Angeles Eastside Transit Extension x
7 LA 37.2 Los Angeles Mid-City Transit Improvements x
7 LA 38.1 Los Angeles - San Fernando Valley Transit Extension. x

7 LA 41.1
Rte 5; add HOV lanes on Golden St Fwy thru San Fernando Valley, Rte 170 to Rte 14  (SEG 2 Rte 118 to Rte 
170). x

7 LA 44 Route 47 (Terminal Island Freeway); construct interchange at Ocean Boulevard Overpass. x
7 LA 45 Route 710; complete Gateway Corridor Study, Los Angeles/Long Beach ports to Route 5. x

7 LA/VEN 48
Route 101; corridor analysis and PSR to improve corridor from Route 170 to Route 23 in Thousand Oaks.

x
7 LA 51 NB Route 405/101 Connector Gap Closure x
7 LA 52 Rte 405;  add HOV & auxiliary lanes x
7 LA 53 Automated Signal Corridors (ATSAC) x

7 LA 54.1
Alameda Corridor East; build grade separations on Burlington Northern-Santa Fe and Union Pacific Railroad lines.

x
8 SBD 56 Metrolink; track and signal improvements on Metrolink; San Bernardino line. x
8 SBD 58 Route 10; widen freeway to eight-lanes, Route 30 to Ford Street in San Bernardino County. x
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8 SBD 59 Route 10; Live Oak Canyon Interchange x
8 SBD 60.1 Route 15; southbound truck climbing lane. x x
8 RIV 62.1 Route 91; add HOV lanes through downtown Riverside. x
12 ORG 70.1 Route 22; add HOV lanes on Garden Grove Freeway, Route I-405 to Route 55 in Orange County – Construction x

12 ORA 70.2
Route 22; add HOV lanes on Garden Grove Freeway.  Construction of the HOV widening and auxiliary lanes.

x
12 ORA 73 Alameda Corridor East; (Orangethorpe Corridor) build grade seps on BNSF line. x x

11 SD 74.4
Pacific Surfliner; double track intercity rail line within San Diego County - Track & signal improvements at 
Fallbrook) x

11 SD 74.5 Pacific Surfliner; double track intercity rail line within San Diego County - Encinitas Passing Track x

11 SD 75.1
San Diego Transit Buses – Acquire CNG buses, purchase three fueling facilities, and expand one fueling facility.

x
11 SD 75.2 San Diego Transit Buses; acquire 85 low-emission buses x
11 SD 76 Coaster Commuter Rail; acquire one new train set to expand commuter rail. x
11 SD 78 East Village access; improve access to light rail from new in-town East Village development. x
11 SD 79 North County Light Rail; build new 20-mile light rail line from Oceanside to Escondido. x
11 SD 81 San Diego Ferry; acquire low-emission high-speed ferryboat for new off-coast service. x

11 SD 82.1
Route 5/805; reconstruct and widen freeway interchange –  Reconstruction of the I-5/805 Interchange.

x
11 SD 83.2 Rte 15; add high-tech managed lane x
11 SD 85 Route 56; align freeway x x
11 SD 86 Route 905; Build new six-lane freeway on Otay Mesa, Route 805 to Mexico Port of Entry. x
11 SD 87.1 Routes 94/125; build two new freeway connector ramps at Route 94/125 in Lemon Grove. x
6 FRE 90 Rte 99; widen fwy to 6 ln, Kingsburg to Selma x
6 FRE 95 Route 41; auxiliary lane and improve ramps x
6 FRE 97 Op imps on Shaw Ave, Chestnut Ave, Willow Ave, & Barstow Ave near CSU, Fresno    x
6 FRE 97.1 Op imps on Shaw Ave, Chestnut Ave, Willow Ave, & Barstow Ave near CSU, Fresno    x
6 SJ 99.1 San Joaquin Corridor; improve track and signals along San Joaquin intercity rail line in seven counties.  CALWA x

6 SJ 100
San Joaquin Valley Emergency Clean Air Attainment Program; incentives for the reduction of emmissions.

x x
5 SC 101 Santa Cruz Metropolitan Transit District bus fleet; acquisition of low-emission buses. x
5 SB 102.1 Route 101 access; State Street smart corridor Advanced Traffic Corridor System (ATSC) technology – Outer x
10 SJ 107 Widen freeway to 6 lanes, Tracy to I-5 x
3 SAC 117 Folsom Light Rail; extend light rail tracks from 7th Street and K Street to the Amtrak Depot in Sacramento, and x
3 SAC 118 Sacramento Emergency Clean Air/Trans. Plan (SECAT) x x
3 SAC 119.1 Convert Sacramento Regional Transit bus fleet to low emission and provide Yolobus service by the Yolo County x
6 KER 121 Metropolitan Bakersfield System Study; to reduce congestion in the City of Bakersfield. x
11 SD 123 Oceanside Transit Center; parking structure x
4 SCL 127 Route 85/Route 87; interchange completion; addition of two direct connectors. x

3 SAC 133
Feasibility studies for grade separation projects for Union Pacific Railroad at Elk Grove Boulevard and Bond 
Road. x

3 SAC 134 Route 50/Sunrise Boulevard; interchange modifications. x
6 KIN/TUL 138 Cross Valley Rail; upgrade track from Visalia to Huron. x
4 SF 139.1 Balboa Park BART Station; phase I expansion - BART Project Improvements. x
4 SF 139.2 Balboa Park BART Station; phase I expansion - Historic Geneva Office Building. x
6 TUL 140 City of Goshen; overpass for Route 99. x
7 LA 142 West Hollywood; repair, maintenance, and mitigation of Santa Monica Boulevard x
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4 SF/MRN 144 Seismic retrofit of the national landmark Golden Gate Bridge. x x
7 LA 145 Construction of a new siding in Sun Valley between Sheldon Street and Sunland Boulevard. x
11 IMP 148.2 Route 98; widening of 8 miles between Route 111 and Route 7 from 2 lanes to 4 lanes. x
5 SC 149 Purchase of low-emission buses for express service on Route 17. x
7 LA 151 Purchase of 5 alternative fuel buses for the Pasadena Area Rapid Transit System. x
7 LA 152 Pasadena Blue Line transit-oriented mixed-use development. x
7 LA 153 Pasadena Blue Line utility relocation. x
7 LA 154 Route 134/I-5 interchange study. ($100,000). The lead applicant is the department. x
7 LA 158.1 Remodel the intersection of Olympic Boulevard, Mateo Street, and Porter Street. x
4 SON 159 Steele Lane interchange, redesign and construction x

TOTAL NUMBER OF PROJECTS 43 38 10 11



Traffic Congestion Relief Program
Projects with TCRP and STIP Funding

($ x 1,000)

Reference No.:3.8
June 7-8, 2006

Attachment No. 4
Page 1

District County TCRP # Title Type PPNO(s)  2004 RIP  2006 RIP  2004 IIP  2006 IIP 
RIP 
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New 

Project Advanced Delayed
No 

Change
4 ALA/SCL 4 Sunol Grade Capital Outlay A/B 0157D 33,578$        15,554$        34,547$     25,924$     (18,024)$    (8,623)$       x
4 SCL 8 I-880 Coleman I/C Capital Outlay 0409C -$           -$            x
4 ALA/SCL 9.4 San Jose - Oakland Capacity Improvements Rail 2064 1,060$       -$           1,060$        x
4 CC 12.2 Hercules Intercity station Mass Transit 2011F 3,000$           7,000$           4,000$       -$            x
5 MON 14 Caltrain Extension Mass Transit 1155 1,500$           1,500$           -$           -$            x
4 ALA/CC 15 Caldecott Tunnel Capital Outlay 0057A 2,000$           2,000$           18,000$     18,000$     -$           -$            x
4 CC 16.2 Route 4 Widen-Loveridge to Summersville Capital Outlay 0192E 28,035$        28,035$        3,000$       3,000$       -$           -$            x
4 MRN 17 Route 101 HOV Lanes Capital Outlay 0342L 30,934$        52,408$        -$           -$           21,474$     -$            x
4 MRN/SON 18 Route 101-Novato Narrows Capital Outlay A/B 0360F 4,400$           4,400$           16,600$     16,600$     -$           -$            x
4 SF 20.1 3rd Street Light Rail  - AB 3090 Replacement Mass Transit 2134A 22,570$        22,570$        -$           -$            x
4 SF 22 Doyle Drive Capital Outlay 0619A 10,551$        17,101$        28,000$     6,550$       (28,000)$     x
4 SM 23 Tilton and Poplar grade Separations Mass Transit 1003G 9,103$           9,103$           -$           -$            x
4 SOL 25.2 I80/680/12 Interchange - North Connector Capital Outlay 5301K 11,412$        11,412$        -$           -$            x
4 ALA 26 Livermore Valley Siding Mass Transit 2021 1,000$       1,000$       -$           -$            x
4 ALA 27.1 Vasco Road Local Assistance 2009L 1,400$           3,900$           2,500$       -$            x
4 CC 28 Additional Parking - Richmond BART Mass Transit 2011G 4,100$           4,100$           2,000$       2,000$       -$           -$            x
4 ALA 31 Route 580 Eastbound HOV Lane Capital Outlay 0115A 25,000$        17,009$        (7,991)$      -$            x
7 LA 35.2 DT Junction to La Mirada, Triple Track Rail 2002 5,000$           6,396$           1,396$       -$            x
7 LA 40 HOV Lanes, Route 605-Puente Capital Outlay 0306H 108,416$      73,912$        (34,504)$    -$            x
7 LA 41.1 Route 5 HOV Lanes Capital Outlay 0162P -$           -$            
7 LA 41.1 Soundwall Capital Outlay 3236 18,400$        -$              (18,400)$    -$            x
7 LA 41.2 Route 5 HOV Lanes Capital Outlay 0158K 134,044$      61,855$        (72,189)$    -$            x
7 LA 42.1 I-5 Widening - Orange Co Line to Route 605 Capital Outlay 2808 1,476$           227,869$      17,000$     17,000$     226,393$   -$            x
7 LA 43 Carmenita Interchange Capital Outlay 2808A 144,744$      80,744$        750$          750$          (64,000)$    -$            x
7 LA 50 Route 71 Expressway Capital Outlay 2741 1,592$           1,592$           -$           -$            x
7 LA 51 NB Route 405/101 Connector Gap Closure Capital Outlay 2336 -$           -$            x
7 LA 52 Route 405-Waterford Ave to Route 10-Aux Lane Capital Outlay 2333 -$           -$            x
7 LA 54.1 Alameda Corridor East Grade Separations Local Assistance 2318 1,042$       1,042$       -$           -$            x
8 SBD 57 Route 215 HOV Lanes Capital Outlay 0247D 244,196$      256,862$      12,666$     -$            x
8 SBD 60.2 I-15 SB Truck Climbing Lane Capital Outlay 0176A 14,899$     1,960$       -$           (12,939)$     x
8 RIV 62 Route 91 HOV Lanes Capital Outlay 0092A 13,070$        11,193$        (1,877)$      -$            x
8 RIV 62.1 Route 215 Corridor Capital Outlay 0121D -$           -$            x
8 RIV 63 Route 60 HOV Lanes Capital Outlay 0033 -$              11,651$        4,615$       9,397$       11,651$     4,782$        x
8 RIV 64.1 Green River Road Interchange Capital Outlay 0076B 5,553$       5,553$       -$           -$            x
12 ORA 73 Placentia Avenue Grade Separation Local Assistance 9656 1,100$           1,100$           2,200$       2,200$       -$           -$            x
11 SD 80 Mid-Coast Balboa LRT Extension Mass Transit 7307 9,254$           9,254$           -$           -$            x
11 SD 83.2 I-15 Managed Lanes Capital Outlay 0223B -$           -$            x
11 SD 84 New Route 52 Freeway - Route 125 to Cuyamaca Street Capital Outlay 0260 167,035$      189,388$      22,353$     -$            x
11 SD 86 New Route 905 Freeway Capital Outlay 0374K 25,249$        25,249$        94,822$     131,122$   -$           36,300$      x
6 FRE 90 Kingsburg to Selma Capital Outlay 1530 47,550$        44,688$        (2,862)$      -$            x
6 FRE 91 New Freeway - Clovis Avenue to Temperance Capital Outlay 0090F 36,781$        66,255$        29,474$     -$            x
10 SJ 99.2 Stockton to Escalon, Phase 2 Rail 2030 24,200$     24,200$     -$           -$            x
6 KRN 103 7th Standard Road, Coffee Rd to Route 99 Capital Outlay E0013 7,200$           2,500$           (4,700)$      -$            x
10 MER 104 Arboleda Road Freeway Capital Outlay 5414 30,487$     30,787$     -$           300$           x
10 MER 105 Freeway Upgrade & Plainsburg I/C Capital Outlay 5401 3,243$       5,720$       -$           2,477$        x
10 MER 106 Campus Parkway Local Assistance 5951 2,745$           500$              (2,245)$      -$            x
10 SJ 107 Tracy Widening Capital Outlay 7965B 5,453$           5,453$           5,455$       5,455$       -$           -$            x
10 SJ 108 I-5 Widening Capital Outlay 7213 4,849$           11,142$        6,293$       -$            x
10 STA 109 Route 132 Expressway Capital Outlay 0944M 5,547$           2,393$           (3,154)$      -$            x
10 SJ/STA 110 Route 132 West Widening Capital Outlay 7855 1,017$           1,284$           517$          -$           267$          (517)$          x
6 KIN/TUL 111 Route 198 Expressway Capital Outlay A/B 4360B 15,867$        15,867$        1,600$       1,600$       -$           -$            x

6 KRN 113 Route 46 Expressway - SLO Co line to Kecks Road Capital Outlay
3380A
3386 17,090$        3,455$           15,010$     14,830$     (13,635)$    (180)$          x

3 SAC 115 South LRT Extension Mass Transit 3L05 4,307$           4,307$           -$           -$            x

Schedule
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6 TUL 122 Route 65 Expressway Capital Outlay 8650 5,635$           2,440$           (3,195)$      -$            x
2 SHA 128 Airport Road Local Assistance 2308 50$                50$                -$           -$            x
4 ALA 141 Union City Intermodal Station Mass Transit 2110 14,698$        10,507$        (4,191)$      -$            x
11 IMP 148.1 Widen Route 98 Capital Outlay 0042A 2,500$           2,500$           -$           -$            x
4 NAP 157 Jamison Canyon Capital Outlay 0367D 2,000$           2,000$           2,000$       2,000$       -$           -$            x

4 SON 159 Steele Lane Capital Outlay
0789A
0789B 63,102$        69,690$        12,360$     16,104$     6,588$       3,744$        x

TOTALS 1,297,550$   1,398,188$   338,900$   337,304$   100,638$   (1,596)$       1 5 20 32
57
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